ALBA Operations Calendar, January 2020-December 2020

BL operation - BL users (external, friendly, in-house & commissioning)

bl operation bl BL/FE/ID Commissioning & Accelerator Optimization for BLs

Start-up Start up of accelerators with beam & Accelerator's Studies

Warm-up Warm: Linac & RF & magnets & sub-systems maintenace and optimisation

Shutdown Off  Civil Engineering, Accelerators and BL maintenance with no beam, installations and upgrades
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2020 versio 10.0 COVID-19 call ongoing
22/07/2019, MBM approved

8 shut downs
24 days off in August
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