ALBA Operations Calendar, January 2024-December 2024

BL operation

BL users (external, friendly, in-house & commissioning)

bl operation BL/FE/ID C issioning & o) for BLs "bl" FaxTor 12/02/2024
Start-up Start up of with beam & ‘s Studies 18/02/2024
Warm-up W Warm: Linac & RF & magnets & sub-systems maintenace and optimisation
Shutdown off Civil Engineering, Accelerators and BL maintenance with no beam, installations and upgrades
Public & CELLS holiday
[Microscope Operation
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2024 versio 3.0
06/09/2023, MBM approved

Introduce PSS days

8 shut downs

25 days off in August

Official holidays

210d EM (212 because 2 missing holidays)
deleted 28/03, 20/05

Added bl days FaXToR

Added EM davs to com.
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